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Introduction

Activities Undertaken

oneVillage Foundation-Ghana (OVF-Ghana) was selected as one of the winners of the
Commonwealth of Learning request for proposal under the Poverty Reduction through Education,
Innovation and Networks (COL PROTEIN) 2006/2007 scheme in the second quarter of 2007.
By June 2007, modalities were completed and OVF-Ghana started the implementation of the project.
As per the contract terms under the grant, OVF-Ghana is to submit a monthly report and should
detail;
–conduct of activities since last report
–schedule of activities in the next reporting period; and
–issues or problems.
This report summarises activities activities undertaken in the month of October 2007 under these
headings.

1. Mr. Reuben Aggor (COL Partner, Ghana) and Mr. Skido Achulo (Multimedia Technologist of the
University of Education, Winneba) facilitated the Open and Distance Learning (ODL) Materials
Development Workshop held from the 29th - 30th November, 2007 under the Winneba Open
Digital Village ICT for Capacity Building and Community Development project.

2. Participants for the workshop were drawn from the Community Health Nurses Training School,
District Assembly, National Commission for Civic Education, Department for Social Welfare,
Winneba District Prison, Radio Peace (Local Radio Station) and the University of Education,
Winneba.

3. A part of the ODL Materials development Workshop, a studio recording simulation was organised
for participants to record their ODL materials produced during the training. This was a very
successful event as the demo-materials produced was encouraging.

4. A new local Internet Cafe business located at SSNIT Hostel within the University of Education,
Winneba was connected as a new client unto the WODiV Wireless Network on the 21st
November, 2007.

5. A new local Cafe business located at SSNIT Hostel within the University of Education, Winneba
was connected as a new client unto the WODiV Wireless Network on the 21st November, 2007.

6. A battery backup system has been acquired and installed to increase the percentage uptime of
the WODiV Wireless Network. This was made possible with a cash donation from a philanthropist
in the US to the support the activities of oneVillage Foundation, Ghana.

7. Patronage of the WODiV facility have grown and the statistics are as follows:



1. Develop ODL Materials for text and Radio.
2. Collect Materials from the community and Government agencies for the web portal.
3. Complete a new recording schedule with the Multimedia Technologist for recording of the audio

ODL content developed.
4. Follow up on sponsorships requests submitted to potential sponsors.

Issues or Problems

Conclusion

Schedule of activities in the next reporting period: December 1 – 31, 2007

The following issues arose and hindered work directly or indirectly;
1. Fluctuating electricity voltages in the Winneba area is affecting the performance of the Wireless

equipment to malfunction leading to an appreciable downtime on the Internet service provision.
2. Expanding scope of work and low staff numbers is having a toll on project implementation.

The ODL Materials workshop was well attended and materials developed have good content. The
internet café has also started operations.



1. Participants look on during a
simulated studio recording

2. Mr. R. Aggor (Consultant)
in a hearty chat with the

WODiV Project Coordinator,
Kafui A. Prebbie

4. Mr. Skido Achulo
(Multimedia Technologist)

guiding a participant during a
recording session in the workshop

7. Installed Wireless equipment
at the SSNIT Hostel

8. Installation of Repeater Station
at Windy Lodge Hotel

9. Setting up of A4 Internet Café
at the SSNIT Hostel

6. One of the successful participants
receiving her certificate from the

Bank Manager of Ghana Commercial Bank

3. Section of the Participants
developing ODL materials

5. Miss Raheal Yankson recording
her ODL material for recording

Apendix One : Pictures



OPEN AND DISTANCE LEARNING WORKSHOP
29 – 30 September, 2007 @ the Winneba Open Digital Village

Participants List

S/N NAME OF PARTICIPANT ORGANISATION EMAIL ADDRESS

1 Abdul Rahman Issaka Winneba Prisons Service aressaka@yahoo.com

2 Sule Mahamadu Winneba Prisons Service

3 S. Antwi-Danso University of Education, Winneba stepad2004@yahoo.co.uk

4 Francis Ato Doughan Local District Assembly, Winneba adoughan59@yahoo.com

5 R.E.K. Tsotome National Commission on Civic Education

6 Menash Bright Department of Social Welfare, Winneba

7 Joyce E. Assan Community Health Nurses Training School joyceassan@yahoo.com

8 Doris Abena Danquah Community Health Nurses Training School

9 Adjoa Kyerewaa Anane Community Health Nurses Training School

10 Sabina Adeahyew Community Health Nurses Training School sabinaforson@yahoo.ca

11 Olivia Acheampong Community Health Nurses Training School

12 Mattew Numale University of Education, Winneba komattle@yahoo.com

13 Victoria Otumfo Community Health Nurses Training School

14 Rahael Blankson Community Health Nurses Training School mandyluv@yahoo.com

15 Makafui B.A.Kpatibi Community Health Nurses Training School

16 Yvonne Korankye Community Health Nurses Training School

17 Collins Awuku Radio Windy Bay, Winneba ckawuku@uew.edu.gh

18 Charlotte Enninful Community Health Nurses Training School chntswinneba@yahoo.com

19 Joana Portia Antwi-Danso University of Education, Winneba portnass2003@yahoo.com

20 Kojo Oppong Radio Peace, Winneba kojooppong@yahoo.com
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